
EDF CCB March
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CCRs Approved 3/1/96 - 3/29/96

CCR No.   Originator  Log Date Organization  Disp             Title

96-0209-ROACH, M.     03/01/96   M&O         A       Swap Sparc 20 and use as backup Server

96-0211-SYDNEY, J.    03/01/96   RELA        C       Removal of workstation NCR 37 from room 2043H to room 2011C
Notes: Need name of machine.

96-0212-SYDNEY, J.    03/01/96   RELA        C       Removal of workstation from 2011C to room 2043H
Notes: Need names of machines

96-0214-PRIVOR, H.    03/01/96   MRS         A       MSFC Equipment Move to EDF

96-0215-KIRN, A.      03/04/96   RELB        C       Provide necessary H/W S/W resources for EP7 development
Notes: Requires additional planning.  Dedicated Xterm server needed.

96-0219-DAVIS, D.     03/04/96   FOS         C       Install Sybase Client on FOS Workstations
Notes: Work out implementation issues.

96-0221-MELLIS, G.    03/06/96   MRS         C       Sudo privileges for Joseph Balckette
Notes: Need a command list for Administrators.

96-0247-POOLE, C.     03/06/96   SMO         C       ECS Technology Transfer Testbed (ET3) Need a command list for 
Administrators

96-0252-SCHUSTER, A.  03/08/96   RELA        C       Install of XRP-II (Sun variant) for MSS
Notes: Dave compton to do installation.

96-0253-FLOYD, B.     03/08/96   RELA        C       Installation of ClearCase DDTS Integration scripts on a MSS Workstation
Notes: Ed Finch to do installation.



CCR No.   Originator  Log Date Organization  Disp             Title

96-0254-PROSS, C.     03/08/96   SMO         C       Bring in, test, and report on Evaluation S/W - Mocrosoft Windows NT and 
C++

Notes: Compiler Judy F. to provide H/W information.  If S/W is not available  - provide another CCR for purchase.

96-0255ASALL, K.      03/15/96   RELA        C       Sudo permission to investigate ECS Login ability
Notes: Specific commands to be coordinated w/Karen H.  This CCR supersedes 96-0255.

96-0256-OUYANG, A.    03/11/96   SMO         C       Relocate "pete.hitc.com
Notes: Will be temporarily used as a workstation to access RTM, and will be moved to the EDF once an Xterm is available.

96-0259-MILLER, A.    03/12/96   FOS         C       Install Sybase Client on "mini-EOC" workstations
Notes: HTSC to install

96-0268-SUHRSTEDT, T. 03/14/96   MRS         C       Re-install Database Xcessory
Notes: HTSC to implement.

96-0269-CHEN, S.      03/15/96   RELB       C       JFactory Evaluation Copy Installation
Notes: EDS to do installation.

96-0270-KORAH, J.     03/15/96   MRS         C       Sun Workstation for Demo of ILM Manager
Notes: HTSC to move "superman".

96-0271-KEENER, R.    03/15/96   M&O         A       Procure H/W for GSFC network

96-0274ACOHEN, B.     03/20/96   RELA        C       Install COTS Web Server bundle (including the Illustra data base system) 
on Document Data Server in

Notes: HTSC to install.  This CCR supersedes 96-0274

96-0278-SOLOMON, C.   03/18/96   MRS         C       Make Available HP Node w/C++ compiler to Rational S/W Corporation for 
ToolSuite Eval

Notes: Eval Plan received - as requested during the meeting.

96-0283-SCHUSTER, A.  03/19/96   RELA        C       Sun workstation Monitor and Network Access for HTG On-site 
Representative

Notes: HTSC to implement
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96-0291-COLLINS, T.   03/20/96   RELA        C       Install Xrunner 4.0 Beta on xlre1sun
Notes: HTSC to do installation

96-0293-SUHRSTEDT, T. 03/21/96   MRS         A       Temporary set-up of two Suns for EP7

96-0294-DOBBINS, G.   03/21/96   RELB        C       Reassignment of S-Designor Enterprise license
Notes: Subject to availability of 17" monitor.  HTSC to move S/W.

96-0295-TURANSKI, D.  03/21/96   RELB        C       H/W & S/W Requirements for CDR Demo Systems
Notes: To be amended for requirements.  HTSC - Who will work this?

96-0298-SYDNEY, J.    03/22/96   RELA        C       Relocation of Xterm "NCD-P5" in same cube
Notes: HTSC to move

96-0299-SYDNEY, J.    03/22/96   RELA        C       Relocation of workstation "Hatteras" from 2073D to 2023K
Notes: HTSC to move

96-0300-SYDNEY, J.    03/22/96   RELA        C       Relocation of workstation "tajmahal" from 2023k to 2073D
Notes: HTSC to move

96-0301-DUNN, D.      03/22/96   FOS         C       Move FOS workstation
Notes: HTSC to move

96-0311-SUHRSTEDT, T. 03/25/96   MRS         C       Installation/Upgrade of old MSFC workstations in the EDF
Notes: EDS to implement

96-0315-MILLER, D.    03/25/96   RELA        C       Download & Install MSS Security Software
Notes: Look at HTSC current versions.

96-0317-CASE, L.      03/25/96   RELB        C       Move of Data Management Desktop Units
Notes: HTSC to move



EDF CCB ITEMS CLOSED
March Monthly Report

Close
CCR No.   Originator   Date                       Title

95-0854-LI, P.        03/11/96  Request "sudo" privileges on "bering" and "dinosaur" workstations

95-0966-TRAN, M.      03/11/96  SUDO Privileges to Startup/Shutdown MSS Agents

96-0016-WHEELER, L.   03/11/96  Purchase Netscape for Landover Site

96-0025-DOPPLICK, T.  03/11/96  Installation and help-desk support for V0 Data Migration computer resources in the EDF

96-0043-DAVIS, D.     03/25/96  Move FOS workstations "Astro"

96-0047-MINOR, C.     03/11/96  Access to AMASS of the Mini-DAAC

96-0052-BRYANT, K.    03/11/96  PW2 Configuration Persistence

96-0059-CAMPBELL, R.  03/11/96  Need to install Netscape & Mosaic for Rel A I&T

96-0060-MOORE, B.     03/25/96  GUI Builder Evaluation (S Designer)

96-0061-CAMPBELL, R.  03/11/96  Sybase Open Client needed for the Document Data Server

96-0066-CAMPBELL, R.  03/11/96  Sybase Open Client needed for the Document Data Server

96-0070-GLENN, J.     03/11/96  Upgrade Timon (HP) to HP-UX 10.01

96-0075-SCHOEMAN, D. 03/11/96  Compile and install Kerberos 5.5 on machine for Gateway testing

96-0081-HUNTER, R.    03/11/96  Data Management LIM & Gateway benchmarks in support of End to End Modeling exercise

96-0121-COHEN, B.     03/11/96  Make SUDO privileges available to testers in the Mini-DAAC

96-0123-BRYANT, K.    03/11/96  Access for PW2 remote evaluator



Close
CCR No.   Originator   Date                       Title

96-0125-COHEN, B.     03/11/96  Load Sybase SQL Server on V0 gateway (Sun platform)

96-0132-COHEN, B.     03/11/96  Install Kerveros on sime2sun workstation

96-0158-COLLINS, T.   03/11/96  Install Sybase Client on tle2sun workstation

96-0174-COHEN, B.     03/11/96  Install OODCE library on all mini-DAAC workstations

96-0182-GORSKY, R.    03/11/96  CSS needs DCE 1.1 and associated S/W installed on dmge1hp

96-0185-FORTLAGE, B.  03/11/96  Extension of sudo user privilege on SGI Systems Calvin & Hobbes for MRS Technology Evaluation

96-0186-DAVIS, D.     03/25/96  Install Database Xcessories 3.5 on FOS Sun workstation "Jiminy"

96-0196-DAVIS, D.     03/25/96  Install Talarian RTWORKS 3.5 on FOS Sun Workstation "Astro"

96-0204-HARTRANFT, R. 03/11/96  Install SQS on dpre8sgi

96-0205-PETIT, A.     03/06/96  Move Xterminal IP 155.157.121.102 from room 3025 to cubicle 3015A

96-0213-LEWIS, W.     03/06/96  Tape stacker Unit for RelB Data Server Benchmarking

96-0255-SALL, K.      03/15/96  Sudo permission to investigate ECS Login ability

96-0274-COHEN, B.     03/29/96  Install Illustra data base system on Document Data Server in mini-DAAC

96-0276-CHEN, S.      03/25/96  Procure Netscape Enterprise Server Installation

96-0276ACHEN, S.      03/29/96  Procure and Installation of Netscape Enterprise Server



EDF CCB ITEMS DISAPPROVED
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96-0149-PRIVOR, H.    02/20/96   MRS         R       Infrastructure / Mini-DAAC Transfer in EDF
Notes: An alternate solution has been made.

EDF CCB ITEMS WITHDRAWN
February Monthly Report

CCR No.Originator  Log Date Organization  Disp      Title

96-0181-UJHAZY, J.    02/23/96   SCDO        W       Customer Evaluation of RelB GUI Prototypes
Notes: Alternative arrangements have been to use EP7 for hosting of the prototypes.

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


